COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE SUMVARY 14: 03: 49
CONTI D: C23144 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 23144-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TINE ALLOW 225 WORK DAYS
US 287 IN LAMAR SAVAGE AVENUE SOUTH PERCENT TIME:  48.00 ORI G TI ME ALLOW 225 WORK DAYS
PRQIECT NO STR2871- 039
US 287 IN LAMAR SAVAGE AVENUE SOUTH
NAVE OF ROAD:
PRQIECT COUNTI ES: PROVNERS
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 08/ 20/ 2021 DATE TI ME STARTED 10/27/2020
9200 E. Mneral Ave., Suite 400 DATE LET 09/ 17/ 2020 DATE WORK BEGAN 03/ 15/ 2021
DATE AWARDED 10/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 10/ 27/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 10, 801, 398. 68 PARTI Cl PATI NG $ 7,002, 850. 20 $ 1,882, 523.98
AWARD PRQIJECT AMT: $ 9,897,011.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 83% TOTAL EARNI NGS 7,002, 850. 20 1,882,523.98
FUNDS AVAI LABLE: $ 3,798, 548. 48 STOCKPI LED MATERI ALS 23, 482. 34 -30,344.54
GROSS EARNI NGS 7,026, 332. 54 1,852, 179. 44
TOTAL CLAI MB: $ 0.00 RETAI NAGE -148, 455. 18 -4,082.39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6,877,877. 36 1, 848, 097. 05
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 6,877,877.36 1, 848, 097. 05
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 1, 848, 097. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23144-BID ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Us 287

0005 201-00001 *Cl earing and Grubbi ng 22.000 22.000
ACRE 0. 000 0. 00
605. 00000 22.000 13, 310. 00
0010 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
595. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 999. 000 999. 000
LF 0. 000 0. 00
34. 50000 999. 000 34, 465. 50
0020 202-00090 *Rermoval of Delineator 150. 000 101. 000
EACH 0. 000 0. 00
5. 85000 101. 000 590. 85
0025 202-00190 Renoval of Concrete Median Cover Material 3, 981. 000 3, 981. 000
Sy 0. 000 0. 00
4.65000 3, 981. 000 18, 511. 65
0030 202-00203 Renoval of Curb and Gutter 8, 654. 000 8, 654. 000
LF 0. 000 0. 00
2.00000 8, 654. 000 17, 308. 00
0035 202-00220 *Renoval of Asphalt Mat 19, 953. 000 13, 425. 000
SY 6, 528. 000 16, 972. 80
2.60000 19, 953. 000 51,877. 80
0040 202-00240 *Rermoval of Asphalt Mat (Pl aning) 81, 999. 000 66, 298. 000
SY 7,177.000 9, 330. 10
1. 30000 73, 475. 000 95, 517. 50
0045 202-00250 Renopval of Pavenment Marking 28, 840. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0050 202-00700 *Rermoval of Light Standard 17. 000 7.000
EACH 0. 000 0. 00
411. 00000 7.000 2,877.00
0055 202-00705 *Renoval of Light Standard Foundation 17. 000 9. 000
EACH 0. 000 0. 00

415. 00000 9. 000 3,735.00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 202-00750 *Renpval of Luminaire 26. 000 14.000
EACH 0. 000 0.00
84. 60000 14. 000 1, 184. 40
0065 202-00810 *Rermoval of Ground Sign 58. 000 48. 000
EACH 0. 000 0. 00
58. 70000 48. 000 2,817.60
0070 202-00821 *Renoval of Sign Panel 9. 000 6. 000
EACH 0. 000 0.00
41.10000 6. 000 246. 60
0075 202-01000 *Rermoval of Fence 500. 000 468. 000
LF 0. 000 0. 00
5. 00000 468. 000 2, 340. 00
0080 202-01030 *Renpval of Road Closure Gate 1. 000 1.000
EACH 0. 000 0.00
816. 00000 1. 000 816. 00
0085 202-01130 *Rermoval of Guardrail Type 3 1, 075. 000 1, 075. 000
LF 0. 000 0. 00
4.70000 1, 075. 000 5, 052. 50
0090 202-01300 *Renpval of End Anchorage 6. 000 6. 000
EACH 0. 000 0.00
411. 00000 6. 000 2,466. 00
0095 203- 00060 Enmbanknent Material (Conplete In Place) 11, 840. 000 2, 960. 000
cY 0. 000 0. 00
14. 40000 2, 960. 000 42,624. 00
0100 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
98. 60000 0. 000 0. 00
0105 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 100. 000 79. 000
HOUR 0. 000 0. 00

237.00000 79. 000 18, 723. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 207-00205 Topsoi | 6, 644. 000 0. 000
cY 0. 000 0. 00
5. 90000 0. 000 0. 00
0120 208-00013 *Erosi on Log Type 1 (20 Inch) 3, 000. 000 2,640. 000
LF 0. 000 0. 00
6. 75000 2, 640. 000 17, 820. 00
0125 208-00021  *Silt Fence (Reinforced) 300. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0130 208-00035 *Aggregate Bag 200. 000 0. 000
LF 12. 000 102. 00
8. 50000 12. 000 102. 00
0135 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00
3, 230. 00000 1. 000 3,230.00
0140 208-00054 *StormDrain Inlet Protection (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0145 208-00056 *StormDrain Inlet Protection (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0150 208-00075 *Pre-fabricated Vehicle Tracking Pad 3. 000 3. 000
EACH 0. 000 0. 00
4,160. 00000 3. 000 12, 480. 00
0155 208-00103  *Renoval and Disposal of Sedinent (Labor) 111. 000 27.000
HOUR 84. 000 5,737.20
68. 30000 111. 000 7,581. 30
0160 208-00105 *Renpval and Disposal of Sedinment (Equipment) 100. 000 0. 000
HOUR 47.000 5, 405. 00
115. 00000 47.000 5, 405. 00
0165 208-00106  *Sweeping (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0170 208-00207 *Erosion Control Management 50. 000 33. 000
DAY 5. 000 1, 440. 00
288. 00000 38. 000 10, 944. 00
0175 210-00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0180 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0185 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0190 210-04050 Adj ust Val ve Box 5. 000 0. 000
EACH 1.000 278.00
278. 00000 1. 000 278. 00
0195 212-00006 *Seeding (Native) 21.000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 21.000 0. 000
ACRE 0. 000 0. 00
558. 00000 0. 000 0. 00
0205 213-00002 *Mil ching (Weed Free Hay) 21.000 0. 000
ACRE 0. 000 0. 00
264. 00000 0. 000 0. 00
0210 213-00061 *Mul ch Tacki fier 4, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 8. 000 4.870
ACRE 0. 000 0. 00
4,170. 00000 4.870 20, 307. 90
0220 304-06007  Aggregate Base Course (C ass 6) 5, 802. 000 3, 039. 000
cY 1, 247. 000 56, 489. 10

45.30000 4,286. 000 194, 155. 80



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0225 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0230 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,943. 820 3, 819. 880
TON 1, 123. 940 171, 962. 82
153. 00000 4,943. 820 756, 404. 46
0235 411-10255 *Enul sified Asphalt (Sl ow Setting) 1, 362. 000 1, 036. 000
GAL 326. 000 1,907. 10
5. 85000 1, 362. 000 7,967.70
0240 412-00700 Concrete Pavenent (7 Inch) 116, 573. 000 67, 819. 000
SY 28, 568. 400 994, 180. 32
34. 80000 96, 387. 400 3, 354, 281. 52
0240 MATERI AL ALLOWANCE Washed Concrete Rock 0. 000
Sy 0. 000 0. 00
3. 77000 0. 000 0. 00
0240 MATERI AL ALLOMNCE Washed Concrete Sand 0. 000
SY 0. 000 0. 00
1.78568 0. 000 0. 00
0240 MATERI AL ALLOWANCE Ti e Bars 36, 504. 990
SY - 28,568. 402 -15,142. 11
0. 53003 7,936. 588 4,206. 63
0240 MATERI AL ALLOMNCE Washed Concrete Sand 0. 000
SY 0. 000 0. 00
1.78568 0. 000 0. 00
0240 MATERI AL ALLOMANCE Coar se Aggregate 0. 000
Sy 0. 000 0. 00
3. 77000 0. 000 0. 00
0245 412-00850 Concrete Pavenent (8-1/2 Inch) 12, 131. 000 6, 434. 000
SY 3,777.000 171, 475. 80
45. 40000 10, 211. 000 463, 579. 40
0245 MATERI AL ALLOWANCE Dowel Baskets 8, 565. 998
SY -3,777.001 -15,202. 43

4. 02500 4,788. 997 19,275. 71



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0250 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
564. 00000 0. 000 0. 00
0255 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 584. 000
LF 0. 000 0. 00
141. 00000 584. 000 82, 344. 00
0260 603-05030 30 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
1, 770. 00000 11. 000 19, 470. 00
0265 603-10240 24 Inch Corrugated Steel Pipe (Conplete In Place) 594. 000 582. 000
LF 0. 000 0. 00
61. 90000 582. 000 36, 025. 80
0270 603-30024 24 Inch Steel End Section 17. 000 17. 000
EACH 0. 000 0.00
226. 00000 17. 000 3,842.00
0275 604-39050 *Manhol e (Traffic Managenment System) 2.000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0280 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 700. 000 0. 000
LF 691. 000 25,152. 40
36. 40000 691. 000 25, 152. 40
0281 606-01370 Transition Ty 3G 4.000 0. 000
EACH 4. 000 13,972.00
3, 493. 00000 4.000 13,972.00
0285 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 1.000 2,290. 00
2,290. 00000 1. 000 2,290.00
0290 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 2,670.00
2,670. 00000 1.000 2,670.00
0295 606-02003 *End Anchorage (Nonfl ared) 1.000 0. 000
EACH 1.000 3, 050. 00

3, 050. 00000 1. 000 3, 050. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0300 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 4.000 13, 080. 00
3, 270. 00000 4.000 13, 080. 00
0305 607-00005 *End Post 7.000 6. 000
EACH 0. 000 0. 00
335. 00000 6. 000 2,010. 00
0310 607-00010 *Corner and Line Brace Post 7.000 6. 000
EACH 0. 000 0. 00
423. 00000 6. 000 2,538.00
0315 607-11200 *Fence Conbination Wre Wth Metal Posts 2, 500. 000 2,428. 000
LF 0. 000 0. 00
5. 70000 2,428. 000 13, 839. 60
0320 607-60620 *Road Closure Gate 1. 000 0. 000
EACH 0. 000 0. 00
20, 950. 00000 0. 000 0. 00
0325 609-21010 Curb and Gutter Type 2 (Section I|-B) 175. 000 0. 000
LF 68. 000 1, 468. 80
21. 60000 68. 000 1, 468. 80
0330 610-00020  Median Cover Material (Patterned Concrete) 360. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0335 612-00081 *Del i neat or (Post Mounted) (Type 1) (Flexible) 20. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0340 612-00083 *Del i neat or (Post Munted)(Type I11) (Flexible) 5. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0345 612-00111 *Del i neator (Drivable)(Type |) (Flexible) 102. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0350 612-00112 *Del i neator (Drivable)(Type Il1) (Flexible) 81. 000 0. 000
EACH 0. 000 0. 00

93. 90000 0. 000 0. 00



CONTI D

CAT NO0200 USs

0355 612-00113

0360

613- 01200

0365

613-07040

0370

613- 07195

0375

613- 10000

0380

613-13000

0385

613- 34350

0390

613- 34400

0395

613-40010

0400

613-50010

0405 613-50105

C23144
23144-BID
STR2871- 039

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
287
*Del i neator (Drivable)(Type II11) (Flexible) 12. 000
EACH
93. 90000
*2 Inch Electrical Conduit (Plastic) 13, 150. 000
LF
11. 70000
*Pul | Box (30"x48"x24") 4.000
EACH
9, 280. 00000
*Proof Conduit 4,780. 000
LF
1. 05000
*Wring 1. 000
LS
37, 100. 00000
*Lum naire (LED) (Special) 29. 000
EACH
1, 550. 00000
*Li ght Standard Metal (35 Foot) 13. 000
EACH
4,310. 00000
*Li ght Standard Metal (40 Foot) 16. 000
EACH
3,910. 00000
*Li ght Standard Foundati on 29. 000
EACH
3, 060. 00000
*Phot oel ectric Cell 20. 000
EACH
143. 00000
*Li ghting Control Center (Pedestal Only) 3. 000
EACH

5, 740. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

9, 342. 000
1, 533. 000
10, 875. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 480
0.120
0. 600

12. 000
4. 000
16. 000

0. 000
0. 000
0. 000

12. 000
4. 000
16. 000

28. 000
-12.000
16. 000

12. 000
4. 000
16. 000

1. 000
2.000
3. 000

Page 9
ESTI MATE RUN 09/ 29/ 2021

14: 03: 49
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
17, 936. 10
127, 237. 50
18, 560. 00
18, 560. 00
0. 00
0. 00
4,452. 00
22, 260. 00
6, 200. 00
24, 800. 00
0. 00
0. 00
15, 640. 00
62, 560. 00
-36, 720. 00
48, 960. 00
572. 00
2,288.00
11, 480. 00
17, 220. 00
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PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0410 613-50132 *2-Pl ex Receptacle (Wth Box and Cover) 20. 000 12. 000
EACH 4.000 656. 00
164. 00000 16. 000 2,624.00
0415 614-00011 *Sign Panel (Class |) 208. 000 0. 000
SF 0. 000 0. 00
21.10000 0. 000 0. 00
0420 614-00012 *Sign Panel (Class Il) 591. 000 0. 000
SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0425 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 21. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0430 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 50. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
411. 00000 0. 000 0. 00
0435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
0440 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0445 625-00000 *Construction Surveying 1. 000 0. 680
LS 0.170 11, 611. 00
68, 300. 00000 0. 850 58, 055. 00
0450 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
307, 900. 00000 1. 000 307, 900. 00
0455 626-01112  *Public Information Managenent (Tier I1) 395. 000 162. 000
DAY 31. 000 2,985. 30
96. 30000 193. 000 18, 585. 90
0460 627-00009 Modi fied Epoxy Pavenment Marking(lnlaid) 398. 000 0. 000
GAL 0. 000 0. 00

112. 00000 0. 000 0. 00
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PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0465 627-00013 Pavenment Marking Paint (H gh Build) 1, 200. 000 0. 000
GAL 513. 000 27,086. 40
52. 80000 513. 000 27,086. 40
0470 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 9, 465. 000 0. 000
SF 0. 000 0. 00
14. 10000 0. 000 0. 00
0475 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 199. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2,591. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 90000 0. 000 0. 00
0485 630-00000  *Flagging 4,500. 000 2, 311. 000
HOUR 842.000 24, 249. 60
28. 80000 3, 153. 000 90, 806. 40
0490 630-00001 *Pilot Car Qperation 5, 600. 000 2,081. 000
HOUR 744.000 34, 968. 00
47.00000 2, 825. 000 132,775.00
0495 630-00007 *Traffic Control Inspection 33. 000 33. 000
DAY 0. 000 0.00
247.00000 33. 000 8, 151. 00
0500 630-00012 *Traffic Control Management 340. 000 127.000
DAY 31. 000 52, 390. 00
1, 690. 00000 158. 000 267,020. 00
0505 630-80001  *Fl ashi ng Beacon (Portabl e) 9. 000 4.500
EACH -0. 500 - 645. 00
1, 290. 00000 4.000 5, 160. 00
0510 630-80336 *Barricade (Type 3 MB) (Tenporary) 16. 000 1.500
EACH 1.500 370. 50
247.00000 3. 000 741. 00
0515 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 4.500
EACH 1.000 35. 20

35. 20000 5.500 193. 60
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PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0520 630-80342 *Construction Traffic Sign (Panel Size B) 128. 000 30. 500
EACH 6. 500 267.15
41.10000 37.000 1,520.70
0525 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0530 630-80344  *Construction Traffic Sign (Special) 200. 000 54. 000
SF 0. 000 0. 00
22.30000 54. 000 1, 204. 20
0535 630-80350 *Vertical Panel 50. 000 0. 000
EACH 11. 000 465. 30
42.30000 11. 000 465. 30
0540 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
17, 600. 00000 2.000 35, 200. 00
0545 630-80360  *Drum Channel i zi ng Devi ce 375. 000 152. 500
EACH 35. 000 1,438.50
41. 10000 187. 500 7,706. 25
0550 630-80370 Barrier (Tenporary) 372.000 114. 000
LF 72.000 2,556. 00
35. 50000 186. 000 6, 603. 00
0555 630-80380 *Traffic Cone 200. 000 77.500
EACH 0. 000 0. 00
3.50000 77.500 271.25
0560 630-80440 *Portable Rumble Strips (Tenporary) 24.000 12. 000
EACH 0. 000 0. 00
159. 00000 12. 000 1, 908. 00
0565 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0.00
0570 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00

52, 850. 00000 0.500 26, 425. 00
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PCN: 23144-BID ESTI MATE RUN 09/ 29/ 2021
PRQIECT STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Us 287
0575 700-70010 F/ A Mnor Contract Revisions 205, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70018 F/ A Roadway Snoothness Incentive 161, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 10, 470. 000 10, 470. 00
1. 00000 10, 470. 000 10, 470. 00
0600 700-70025 F/ A Quality Incentive Paynent 140, 000. 000 0. 000
F A -11, 066. 220 -11, 066. 22
1. 00000 -11, 066. 220 -11, 066. 22
0605 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0621 700-70082 F/ A Furn & Inst Elec Serv 0. 000 0. 000
FA 0. 000 0. 00
10, 000. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,770,179.93% 1,662,576.73% 6,737, 926. 70



CONTI D

CAT NO0201

0625

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

202- 00001

202- 00019

202- 00035

202- 00090

202- 00190

202- 00200

202- 00203

202- 00206

202- 00207

202- 00226

202- 00810

C23144

23144-BID

STR2871- 039

Renoval

Renoval

Renoval

*Reroval

Renoval

Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Structure

Inl et

Pi pe

of Delineator

of

of

of

of

of

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Brick Pavers

of Asphalt Mat (Special)

of Ground Sign

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
734. 00000
1. 000
EACH
1, 930. 00000
4. 000
LF
34. 50000
1. 000
EACH
5. 85000
166. 000
sy
4. 65000
147. 000
sy
11. 00000
807. 000
LF
2.00000
44. 000
%
16. 20000
78. 000
sy
16. 60000
3, 464. 000
sy
6. 30000
4. 000
EACH

58. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
165. 000
165. 000

0. 000
16. 000
16. 000

0. 000
683. 000
683. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
1, 805. 000
1, 805. 000

0. 000
0. 000
0. 000

Page 14
ESTI MATE RUN 09/ 29/ 2021

14: 03: 49
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 930. 00
1, 930. 00
138. 00
138. 00
0. 00
0. 00
767. 25
767. 25
176. 00
176. 00
1, 366. 00
1, 366. 00
356. 40
356. 40
0. 00
0. 00
11, 371. 50
11, 371. 50
0. 00
0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0680 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
41.10000 0. 000 0. 00
0685 210- 00001 Reset Structure 3.000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0690 304-06007  Aggregate Base Course (C ass 6) 684. 000 0. 000
CcY 19. 300 874. 29
45. 30000 19. 300 874. 29
0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0700 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 8. 000 0. 000
TON 0. 000 0.00
153. 00000 0. 000 0. 00
0705 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2.000 0. 000
GAL 0. 000 0. 00
5. 85000 0. 000 0. 00
0710 412-00700 Concrete Pavement (7 Inch) 58. 000 0. 000
Sy 0. 000 0. 00
34. 80000 0. 000 0. 00
0715 412-00850 Concrete Pavenent (8-1/2 Inch) 3, 370. 000 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0720 506-01020 Geogri d Rei nf orcenent 168. 000 0. 000
SY 116. 000 533. 60
4.60000 116. 000 533. 60
0725 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 0. 000
LF 6. 000 551. 40
91. 90000 6. 000 551. 40
0730 604-16510 Inlet Type 16 (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

5, 780. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0735 604-16515 Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 1.000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0740 604-30005 Manhol e Sl ab Base (5 Foot) 70. 000 0. 000
EACH 1.000 4,280. 00
4, 280. 00000 1.000 4, 280. 00
0745 608-00000 Concrete Sidewal k 141. 000 0. 000
Sy 0. 000 0. 00
63. 90000 0. 000 0. 00
0750 608-00010 Concrete Curb Ranp 68. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0755 608-00350 Concrete Sidewal k (Col ored) 62. 000 0. 000
Sy 0. 000 0. 00
116. 00000 0. 000 0. 00
0760 609-21010 Curb and Gutter Type 2 (Section |-B) 435. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0765 609-21020 Curb and Gutter Type 2 (Section I1-B) 302. 000 0. 000
LF 0. 000 0. 00
26. 20000 0. 000 0. 00
0770 609-24004 Cutter Type 2 (4 Foot) 22.000 0. 000
LF 0. 000 0. 00
37.90000 0. 000 0. 00
0775 609-71000 Curb (Special) 17. 000 0. 000
LF 0. 000 0. 00
39. 40000 0. 000 0. 00
0780 610-00020  Median Cover Material (Patterned Concrete) 1, 517. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0785 614-00011 *Sign Panel (Class I) 67.000 0. 000
SF 0. 000 0. 00

21.10000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0790 614-00012 *Sign Panel (Class I1) 66. 000 0. 000
SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0795 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0800 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
41.10000 0. 000 0. 00
0806 700-70042 F/ A RR Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
126, 000. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 648, 868.85 $ 30,344.44 % 30, 344. 44
CAT NO0300 STRUCTURE L-26-1

0810 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 412. 000 412. 000
Sy 0. 000 0.00
8. 05000 412. 000 3, 316. 60
0815 202-00425 *Renoval of Bridge Railing 280. 000 140. 000
LF 140. 000 1, 484. 00
10. 60000 280. 000 2, 968. 00
0820 202-00450 *Renoval of Portions of Present Structure (Class 1) 21. 000 0. 000
SY 0. 000 0.00
233. 00000 0. 000 0. 00
0825 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 73.000 21.000
SY 52. 000 16, 692. 00
321. 00000 73.000 23, 433. 00
0830 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 4.000 2.000
SY 1. 000 577.00
577. 00000 3. 000 1, 731. 00
0835 240-00010 Rernoval of Nests 25. 000 0. 000
HOUR 0. 000 0. 00

180. 00000 0. 000 0.00



CONTI D

C23144

23144-BID
STR2871- 039

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 09/ 29/ 2021

CAT NO0300

0840 240-00020

0845

518- 00000

0850

518- 03000

0855

519- 03030

0860

519- 03055

0865

601- 03057

0870

601- 51005

0875

602- 00000

0880

606- 01400

0885 606-11035

STRUCTURE L- 26-

Netting

*Bri dge Conpression Joint Sealer

*Sawi ng and Seal i ng Bridge Joint

*Thi n Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete Cl ass DR

*Gal vani ¢ Anodes

Rei nforcing Steel

*Transi tion Type BRLOM GR3

*Bridge Rail Type 10 MASH

ESTI MATE NO: 0006 14:03: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
728. 000 728. 000
sy 0. 000 0. 00
11. 60000 728. 000 8, 444. 80
60. 000 0. 000
LF 0. 000 0. 00
223. 00000 0. 000 0. 00
30. 000 0. 000
LF 0. 000 0. 00
28. 20000 0. 000 0. 00
411. 000 0. 000
sy 0. 000 0. 00
123. 00000 0. 000 0. 00
232. 000 0. 000
cF 0. 000 0. 00
211. 00000 0. 000 0. 00
11. 800 3. 400
oY 8. 400 19, 908. 00
2, 370. 00000 11. 800 27, 966. 00
390. 000 73. 000
EACH 317. 000 12, 299. 60
38. 80000 390. 000 15, 132. 00
125. 000 0. 000
LB 0. 000 0. 00
4.70000 0. 000 0. 00
4.000 0. 000
EACH 4.000 16, 680. 00
4,170. 00000 4. 000 16, 680. 00
280. 000 140. 000
LF 140. 000 26, 320. 00
188. 00000 280. 000 52, 640. 00
CAT0300 CURRENT AMI $ 276,599.90$  93,960.60% 152, 311.40



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23144-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0006 14: 03: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0616 900-00006 Added Item (Dollar)/ Subcontractor Lien 0. 000 - 65, 297. 670
DOL 65, 297. 670 65, 297. 67
1. 00000 0. 000 0. 00
0890 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0895 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 450. 00000 1. 000 42, 450. 00
0900 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00

CAT 0400 CURRENT AMT $ 105, 750. 00 $ 65,297.67$% 105, 750. 00

PROJECT TOTAL CURRENT AMI $10, 801,398.68% 1,852,179.44% 7,026, 332.54



